SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:24AM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

) 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 561 y 778 . 22-Jul 2014. Tue%;day 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am 11:00 pm Break: 03:00 Over Time: 01:00
Federal ID:

Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear, cool

Working Day If no, explain:

ABF is performing work in the east anchorage splay chambers. ABF was instructed, via email, to tell their

crews that the units are to remain running unless they are performing operations which may damage them

Di ary: Dispute
General Comments
MEP staff meeting 0830-0900. Track progress of FWS mechanical piping installation from a night closure =
of the #1 lane of the WB bridge. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 123 0-000-000.123 CCSF WATER MAIN (12 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 5.00 0.00 0.00 5.00 D
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50 D
Diary: Dispute
12" DIP installation 123  0-000-000.123 —
The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000 at Peir 7 on the night of
July 22, 2014, then mobilized to the #1 lane of the WB bridge at CB 19, establishing themselves in the
closure at 2130.
The crew worked until 0000 grinding off the PS-11 for the 12" DIP in the exspansion loop at PP 126. This
PS-11 is being removed to add a shim plate to raise the flex joint elbow flange off the deck. The PS-11
was then taken to the FWS yard at Pier 7 to begin the process of welding the shim plate to it.
At 0300 on July 23, 2014, the crew went off shift.
The crew used a 70 amp welding machine, a 2.5 HP generator, and small tools in performance of this
work.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
Di ary: Dispute
Dehumidification System 128  0-000-000.128 =
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 561  Date: 22-Jul-2014 Tuesday

(excessive dust, metal filings getting into the intakes, work close to the machines, etc.). If the units are
shut down, ABF was instructed to turn them back on, running in manual, when they leave for the day.
When the crews have finished working for the day, all hatches should be closed and the splay chambers
are to be sealed.

04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC

Victor Ruiz and Genier Valdes spent 6 hours performing paint repairs at cross beams 12. 17, and 18 at the
locations where the cross beam gate posts were moved to resolve the interference between those gate
posts and the 6" CCSF Reclaimed Water line.

Di ary: Dispute
Booster Pump 129  0-000-000.129 -
FWS submitted two cans of touch-up paint from Cal Hydronics that matchs the paint on the booster pump
and expansion tank per the requirements of the Contract Special Provisions.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Plumber/Pipefitter FOR TOM COLOMBO 1.50 0.00 0.00 1.50 D

Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -
The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitter's union agreement gives the 12% hourly shift differential and the 8th hour of pay for
7 hours of work for working at night. Tom Colombo went off shift at the bridge, so only his mobilization to
the bridge will be paid.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used will also be
paid under CCO 354.
CCO-367 Bid Iltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM GENIER VALDES 6.00 0.00 0.00 6.00 D
Painter APP Victor Ruiz 6.00 0.00 0.00 6.00 D

Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [
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